
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/20/2020

ESTIMATE SUMMARY 13:40:31

CONTID: C22786         ESTIMATE NO: 0010 PROG 2005

PCN: 22786-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 RAMP METER INSTALLATION PERCENT TIME:

PROJECT NO: SHE 0252-481                  

I-25 RAMP METER INSTALLATION

NAME OF ROAD:  

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

STURGEON ELECTRIC COMPANY, INC. PAY PERIOD ENDING

12150 E. 112TH AVE. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

HENDERSON CO80640     (303)286-8000 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,121,944.86 PARTICIPATING $ $ 1,014,001.14

AWARD PROJECT AMT: 3,866,299.75 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-177,583.84

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

93.18

WORK DAYS

WORK DAYS

97.94%

85,077.90

1,014,001.14

836,417.30

836,417.30

$

$

$

$

4,036,866.96

0.00

4,036,866.96

488.10

4,037,355.06

-57,994.50

0.00

3,979,360.56

0.00

AMOUNT DUE 3,979,360.56 836,417.30

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 836,417.30

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

143.5 TIME ALLOW: 154

ORIG TIME ALLOW: 140

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/08/2019

07/08/2019

06/25/2020

03/21/2019

04/05/2019

05/17/2019

07/08/2019
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PCN: 22786-BID    ESTIMATE RUN 11/20/2020

PROJECT: SHE 0252-481                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:40:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

1.000

201-00000  
 

13,150.001.000

13,150.00

1.000

L S 

13,150.00000

0010 Removal of Delineator 32.000

0.000

202-00090  
 

2,304.0032.000

0.00

32.000

EACH

72.00000

0015 *Removal of Concrete Pavement 319.880

0.000

202-00210  
 

52,780.20319.880

0.00

319.880

SY  

165.00000

0020 Removal of Asphalt Mat 172.330

0.000

202-00220  
 

29,296.10172.330

0.00

172.330

SY  

170.00000

0025 *Removal of Pavement Marking 1,404.930

1,364.500

202-00250  
 

12,462.442,769.430

6,140.25

2,769.430

SF  

4.50000

0030 Removal of Fence 747.000

0.000

202-01000  
 

1,494.00747.000

0.00

747.000

LF  

2.00000

0035 *Removal of Guardrail Type 3 363.000

0.000

202-01130  
 

3,448.50363.000

0.00

363.000

LF  

9.50000

0040 Unclassified Excavation 2,024.000

135.000

203-00000  
 

82,042.002,159.000

5,130.00

2,159.000

CY  

38.00000

0045 Embankment Material (Complete In Place) 0.000

512.000

203-00060  
 

36,864.00512.000

36,864.00

512.000

CY  

72.00000

0050 Embankment Material (Complete In Place) (Specia l) 0.000

0.000

203-00062  
 

0.000.000

0.00

0.000

CY  

90.00000

0055 Embankment Material (Complete In Place) (R40) 546.000

0.000

203-00066  
 

49,140.00546.000

0.00

546.000

CY  

90.00000
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PCN: 22786-BID    ESTIMATE RUN 11/20/2020

PROJECT: SHE 0252-481                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:40:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Potholing 121.500

3.000

203-01597  
 

35,482.50124.500

855.00

124.500

HOUR

285.00000

0065 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

0.000

CY  

190.00000

0070 Topsoil 0.000

2,256.000

207-00205  
 

101,520.002,256.000

101,520.00

2,256.000

CY  

45.00000

0075 Stockpile Topsoil 0.000

2,256.000

207-00210  
 

56,400.002,256.000

56,400.00

2,256.000

CY  

25.00000

0080 Erosion Log Type 1 (9 Inch) 6,973.000

1,800.000

208-00012  
 

70,184.008,773.000

14,400.00

9,279.000

LF  

8.00000

0085 Aggregate Bag 396.000

40.000

208-00035  
 

3,270.00436.000

300.00

436.000

LF  

7.50000

0090 Concrete Washout Structure 16.000

0.000

208-00045  
 

24,800.0016.000

0.00

16.000

EACH

1,550.00000

0095 *Storm Drain Inlet Protection (Type I) (84 Inch ) 0.000

0.000

208-00053  
 

0.000.000

0.00

0.000

EACH

215.00000

0100 *Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00054  
 

0.000.000

0.00

0.000

EACH

315.00000

0105 Vehicle Tracking Pad 5.000

0.000

208-00070  
 

12,500.005.000

0.00

5.000

EACH

2,500.00000

0110 Removal and Disposal of Sediment (Labor) 43.000

7.000

208-00103  
 

3,500.0050.000

490.00

50.000

HOUR

70.00000
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PCN: 22786-BID    ESTIMATE RUN 11/20/2020

PROJECT: SHE 0252-481                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:40:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Removal and Disposal of Sediment (Equipment) 44.000

6.000

208-00105  
 

4,700.0050.000

564.00

50.000

HOUR

94.00000

0120 Sweeping (Sediment Removal) 31.500

34.500

208-00106  
 

8,910.0066.000

4,657.50

66.000

HOUR

135.00000

0125 Removal of Trash 5.000

15.000

208-00107  
 

1,280.0020.000

960.00

20.000

HOUR

64.00000

0130 Erosion Control Management 157.000

20.000

208-00207  
 

24,780.00177.000

2,800.00

200.000

DAY 

140.00000

0135 Reset Light Standard 0.000

3.000

210-00750  
 

5,475.003.000

5,475.00

3.000

EACH

1,825.00000

0140 Reset Ground Sign 0.000

2.000

210-00810  
 

680.002.000

680.00

2.000

EACH

340.00000

0145 Seeding (Native) 0.000

4.600

212-00006  
 

3,542.004.600

3,542.00

9.200

ACRE

770.00000

0150 Soil Conditioning 0.000

4.600

212-00032  
 

20,010.004.600

20,010.00

9.200

ACRE

4,350.00000

0155 Mulching (Weed Free) 0.000

4.600

213-00003  
 

9,039.004.600

9,039.00

9.200

ACRE

1,965.00000

0160 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

0.000

HOUR

110.00000

0165 Processing Lime Treated Subgrade (12 Inch) 760.000

0.000

307-00212  
 

15,200.00760.000

0.00

760.000

SY  

20.00000
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PCN: 22786-BID    ESTIMATE RUN 11/20/2020

PROJECT: SHE 0252-481                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:40:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Hot Mix Asphalt (Patching) (Asphalt) 150.110

252.040

403-00721  
 

23,324.70402.150

14,618.32

402.150

SY  

58.00000

0175 Concrete Pavement (8 Inch) 525.000

0.000

412-00800  
 

70,875.00525.000

0.00

525.000

SY  

135.00000

0180 Concrete Pavement (10 Inch) 785.800

513.220

412-01000  
 

181,862.801,299.020

71,850.80

1,299.020

SY  

140.00000

0185 Drilled Caisson (18 Inch) 203.500

0.000

503-00018  
 

59,015.00203.500

0.00

203.500

LF  

290.00000

0190 *Drilled Shaft (36 Inch) 76.000

0.000

503-00036  
 

38,000.0076.000

0.00

76.000

LF  

500.00000

0195 Concrete Slope and Ditch Paving (Reinforced) 3.500

0.000

507-00100  
 

8,575.003.500

0.00

3.500

CY  

2,450.00000

0200 *Guardrail Type 3 (6-3 Post Spacing) 325.000

437.500

606-00301  
 

30,500.00762.500

17,500.00

762.500

LF  

40.00000

0205 *End Anchorage Type 3D 0.000

1.000

606-01340  
 

3,810.001.000

3,810.00

1.000

EACH

3,810.00000

0210 *End Anchorage (Nonflared) 1.000

1.000

606-02003  
 

9,200.002.000

4,600.00

2.000

EACH

4,600.00000

0215 Fence Barbed Wire with Metal Posts 800.000

0.000

607-01000  
 

4,400.00800.000

0.00

800.000

LF  

5.50000

0220 Fence (Plastic) 1,515.000

0.000

607-11525  
 

6,060.001,515.000

0.00

1,515.000

LF  

4.00000
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PCN: 22786-BID    ESTIMATE RUN 11/20/2020

PROJECT: SHE 0252-481                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:40:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Curb Type 6 (Section M) 363.000

0.000

609-60011  
 

22,143.00363.000

0.00

363.000

LF  

61.00000

0230 Delineator (Drivable Concrete Installation) (Ty pe I) 8.000

9.000

612-00101  
 

2,550.0017.000

1,350.00

17.000

EACH

150.00000

0235 Delineator (Drivable Concrete Installation) (Ty pe II) 7.000

2.000

612-00102  
 

1,350.009.000

300.00

9.000

EACH

150.00000

0240 Location Marker (Fiber Optic)(Dome) 22.000

2.000

612-00260  
 

3,000.0024.000

250.00

24.000

EACH

125.00000

0245 Location Marker (Utility)(Flat Slat) 30.000

10.000

612-00270  
 

3,600.0040.000

900.00

40.000

EACH

90.00000

0250 *2 Inch Electrical Conduit (Bored) 35,926.000

1,989.000

613-00206  
 

587,682.5037,915.000

30,829.50

37,915.000

LF  

15.50000

0255 *3 Inch Electrical Conduit (Bored) 9,806.000

538.000

613-00306  
 

191,364.0010,344.000

9,953.00

10,344.000

LF  

18.50000

0260 2 Inch Electrical Conduit (Plastic) 2,253.000

0.000

613-01200  
 

27,036.002,253.000

0.00

2,253.000

LF  

12.00000

0265 3 Inch Electrical Conduit (Plastic) 714.000

0.000

613-01300  
 

9,282.00714.000

0.00

714.000

LF  

13.00000

0270 Electrical System Modifications 0.000

1.000

613-04100  
 

9,345.001.000

9,345.00

1.000

L S 

9,345.00000

0275 Pull Box (Special) 34.000

2.000

613-07000  
 

30,420.0036.000

1,690.00

36.000

EACH

845.00000
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PCN: 22786-BID    ESTIMATE RUN 11/20/2020

PROJECT: SHE 0252-481                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:40:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Pull Box (11"x18"x12") 75.000

13.000

613-07011  
 

87,120.0088.000

12,870.00

88.000

EACH

990.00000

0285 Pull Box (24"x36"x24") 13.000

1.000

613-07023  
 

28,140.0014.000

2,010.00

14.000

EACH

2,010.00000

0290 Pull Box (30"x48"x24") 13.000

2.000

613-07040  
 

38,550.0015.000

5,140.00

15.000

EACH

2,570.00000

0295 Wiring 0.750

0.250

613-10000  
 

265,600.001.000

66,400.00

1.000

L S 

265,600.00000

0300 Light Standard Steel (35 Foot) 10.000

7.000

613-32350  
 

38,080.0017.000

15,680.00

17.000

EACH

2,240.00000

0300 MATERIAL ALLOWANCE Light Standard 7.000

-7.000

0.000.000

-12,439.00EACH

1,777.00000

0305 Light Standard Foundation 16.000

1.000

613-40010  
 

25,160.0017.000

1,480.00

17.000

EACH

1,480.00000

0305 MATERIAL ALLOWANCE Conc, CL B 0.000

0.000

0.000.000

0.00EACH

515.00000

0305 MATERIAL ALLOWANCE Conc, CL B 5.000

-5.000

0.000.000

-2,575.00EACH

515.00000

0305 MATERIAL ALLOWANCE Conc, CL B 2.000

-2.000

0.000.000

-1,030.00EACH

515.00000

0310 Service Meter Cabinet 3.000

0.000

613-80130  
 

17,745.003.000

0.00

3.000

EACH

5,915.00000
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PCN: 22786-BID    ESTIMATE RUN 11/20/2020

PROJECT: SHE 0252-481                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:40:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 Structure Mounted Disconnect Switch 0.000

0.000

613-80274  
 

0.000.000

0.00

0.000

EACH

685.00000

0320 Sign Panel (Class I) 0.000

290.000

614-00011  
 

9,280.00290.000

9,280.00

290.000

SF  

32.00000

0325 Sign Panel (Class II) 0.000

51.000

614-00012  
 

2,601.0051.000

2,601.00

51.000

SF  

51.00000

0330 Steel Sign Support (2-1/2 In Round Sch 80) (Pos t & 
Slipbase) 

0.000

1.000

614-01583  
 

525.001.000

525.00

1.000

EACH

525.00000

0335 *1310nm SFP Optic Module 0.000

26.000

614-70024  
 

6,890.0026.000

6,890.00

26.000

EACH

265.00000

0335 MATERIAL ALLOWANCE Optic Incidentals 22.000

-22.000

0.000.000

-2,440.02EACH

110.91000

0335 MATERIAL ALLOWANCE Optic Incidentals 4.000

-4.000

0.000.000

-875.24EACH

218.81000

0340 *CWDM SFP Optic Module 0.000

2.000

614-70028  
 

1,660.002.000

1,660.00

2.000

EACH

830.00000

0340 MATERIAL ALLOWANCE Optic Incidentals 2.000

-2.000

0.000.000

-697.94EACH

348.97000

0345 *Optical Attenuator 8.000

20.000

614-70030  
 

2,800.0028.000

2,000.00

28.000

EACH

100.00000

0345 MATERIAL ALLOWANCE Optic Incidentals 50.000

-20.000

488.1030.000

-325.40EACH

16.27000
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PCN: 22786-BID    ESTIMATE RUN 11/20/2020

PROJECT: SHE 0252-481                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:40:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0350 Traffic Signal Face (12-12) 14.000

18.000

614-70225  
 

18,880.0032.000

10,620.00

32.000

EACH

590.00000

0350 MATERIAL ALLOWANCE Traffic Equipment 18.000

-18.000

0.000.000

-4,406.40EACH

244.80000

0355 Traffic Signal Face (12-12-12) 20.000

20.000

614-70336  
 

40,800.0040.000

20,400.00

40.000

EACH

1,020.00000

0355 MATERIAL ALLOWANCE Traffic Equipment 20.000

-20.000

0.000.000

-7,140.00EACH

357.00000

0360 Communications Cabinet 12.000

4.000

614-72830  
 

236,400.0016.000

59,100.00

16.000

EACH

14,775.00000

0360 MATERIAL ALLOWANCE Traffic Equipment 0.000

0.000

0.000.000

0.00EACH

8,772.00000

0360 MATERIAL ALLOWANCE Traffic Equipment 4.000

-4.000

0.000.000

-35,088.00EACH

8,772.00000

0365 Loop Detector Wire 9,100.000

3,000.000

614-72875  
 

48,400.0012,100.000

12,000.00

12,100.000

LF  

4.00000

0370 Traffic Signal Vehicle Detector Amplifier (Loop  Type) 
(4 Cha 

12.000

8.000

614-72878  
 

18,000.0020.000

7,200.00

20.000

EACH

900.00000

0375 Traffic Signal Vehicle Detector (Micro Wave Typ e) 1.000

0.000

614-72884  
 

9,785.001.000

0.00

1.000

EACH

9,785.00000

0375 MATERIAL ALLOWANCE No Test Required 0.000

0.000

0.000.000

0.00EACH

8,055.00000
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PCN: 22786-BID    ESTIMATE RUN 11/20/2020

PROJECT: SHE 0252-481                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:40:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 Microwave Vehicle Radar Detector 9.000

7.000

614-72887  
 

178,160.0016.000

77,945.00

16.000

EACH

11,135.00000

0380 MATERIAL ALLOWANCE Traffic Equipment 7.000

-7.000

0.000.000

-64,855.00EACH

9,265.00000

0385 Flashing Beacon 25.000

7.000

614-80000  
 

96,640.0032.000

21,140.00

32.000

EACH

3,020.00000

0390 Traffic Signal-Light Pole Steel (1-35 Foot Mast  Arm) 1.000

1.000

614-81135  
 

33,260.002.000

16,630.00

2.000

EACH

16,630.00000

0390 MATERIAL ALLOWANCE Signal Pole 1.000

-1.000

0.000.000

-13,204.00EACH

13,204.00000

0395 Traffic Signal-Light Pole Steel (1-45 Foot Mast  Arm) 2.000

0.000

614-81145  
 

36,610.002.000

0.00

2.000

EACH

18,305.00000

0395 MATERIAL ALLOWANCE Signal Pole 0.000

0.000

0.000.000

0.00EACH

14,840.00000

0400 Traffic Signal Pedestal Pole Aluminum 14.000

18.000

614-84100  
 

62,240.0032.000

35,010.00

32.000

EACH

1,945.00000

0405 Serial to IP Converter 8.000

8.000

614-86007  
 

17,520.0016.000

8,760.00

16.000

EACH

1,095.00000

0405 MATERIAL ALLOWANCE No Test Required 0.000

0.000

0.000.000

0.00EACH

750.14000

0405 MATERIAL ALLOWANCE No Test Required 8.000

-8.000

0.000.000

-6,001.12EACH

750.14000
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PCN: 22786-BID    ESTIMATE RUN 11/20/2020

PROJECT: SHE 0252-481                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:40:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0410 Ramp Metering Controller 8.000

8.000

614-86250  
 

25,840.0016.000

12,920.00

16.000

EACH

1,615.00000

0410 MATERIAL ALLOWANCE Traf Signal Control 8.000

-8.000

0.000.000

-10,118.40EACH

1,264.80000

0415 *Fiber Optic Cable (Single Mode) (12 Fiber) 4,812.000

8,622.000

614-87010  
 

28,883.1013,434.000

18,537.30

13,434.000

LF  

2.15000

0420 *Fiber Optic Termination Panel  (12 Fiber) 4.000

8.000

614-87012  
 

15,960.0012.000

10,640.00

12.000

EACH

1,330.00000

0425 *Buffer Tube Fan Out Kit 4.000

8.000

614-87015  
 

960.0012.000

640.00

12.000

EACH

80.00000

0430 *Test Fiber Optic Cable 0.500

0.500

614-87350  
 

8,265.001.000

4,132.50

1.000

L S 

8,265.00000

0435 *Ethernet Switch Type II 4.000

8.000

614-87692  
 

34,380.0012.000

22,920.00

12.000

EACH

2,865.00000

0435 MATERIAL ALLOWANCE Traffic Equipment 8.000

-8.000

0.000.000

-16,388.32EACH

2,048.54000

0440 *Construction Surveying 0.800

0.200

625-00000  
 

14,080.001.000

2,816.00

1.000

L S 

14,080.00000

0445 *Mobilization 1.000

0.000

626-00000  
 

130,000.001.000

0.00

1.000

L S 

130,000.00000

0450 *Public Information Services (Tier IV) 1.000

0.000

626-01104  
 

10,040.001.000

0.00

1.000

L S 

10,040.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:40:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0455 *Modified Epoxy Pavement Marking 16.800

27.000

627-00008  
 

15,768.0043.800

9,720.00

43.800

GAL 

360.00000

0460 *Pavement Marking Paint (High Build) 12.150

0.000

627-00013  
 

1,761.7512.150

0.00

12.150

GAL 

145.00000

0465 *Preformed Plastic Pavement Marking (Type II) ( Inlaid) 122.500

0.000

627-02010  
 

2,940.00122.500

0.00

122.500

SF  

24.00000

0470 *Thermoplastic Pavement Marking (Xwalk-Stopline ) 96.000

478.500

627-30210  
 

9,766.50574.500

8,134.50

574.500

SF  

17.00000

0475 *Flagging 16.000

5.000

630-00000  
 

588.0021.000

140.00

21.000

HOUR

28.00000

0480 *Traffic Control Inspection 13.000

0.000

630-00007  
 

2,925.0013.000

0.00

13.000

DAY 

225.00000

0485 *Traffic Control Management 128.000

20.000

630-00012  
 

218,300.00148.000

29,500.00

171.000

DAY 

1,475.00000

0490 *Uniformed Traffic Control Coordination 4.000

0.000

630-00015  
 

60.004.000

0.00

4.000

HOUR

15.00000

0495 *Barricade (Type 3 M-A) (Temporary) 5.400

0.000

630-80335  
 

324.005.400

0.00

6.000

EACH

60.00000

0500 *Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

0.000

EACH

33.00000

0505 *Construction Traffic Sign (Panel Size B) 11.700

0.000

630-80342  
 

444.6011.700

0.00

13.000

EACH

38.00000
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NO.

ITEM
NO.

ITEM
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QUANTITY/
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
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THIS

PERIOD

13:40:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0510 *Portable Message Sign Panel 0.000

0.000

630-80355  
 

0.000.000

0.00

0.000

EACH

3,745.00000

0515 *Advance Warning Flashing or Sequencing Arrow P anel (C
Type) 

0.900

0.000

630-80358  
 

1,152.000.900

0.00

1.000

EACH

1,280.00000

0520 Concrete Barrier (Temporary) 3,466.800

0.000

630-80370  
 

34,668.003,466.800

0.00

3,852.000

LF  

10.00000

0525 *Stackable Vertical Panels 124.200

0.000

630-80393  
 

2,484.00124.200

0.00

138.000

EACH

20.00000

0530 Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

4.500

0.000

630-85006  
 

16,942.504.500

0.00

5.000

EACH

3,765.00000

0535 *Mobile Attenuator 17.000

2.000

630-85041  
 

6,555.0019.000

690.00

19.000

DAY 

345.00000

0540 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0541 Rock Check Dam 1.000

0.000

208-00041  
 

795.701.000

0.00

1.000

EACH

795.70000

0542 Added Item (Lump Sum)/ Move conduit, pull boxes, li ght
standard at Site #4

1.000

0.000

900-00014  
 

4,270.931.000

0.00

1.000

L S 

4,270.93000

0543 Added Item (Lump Sum)/ Relocate conduit, pull boxes , 
light standard at Site #2

1.000

0.000

900-00014  
 

4,427.671.000

0.00

1.000

L S 

4,427.67000

0544 Pull Box (Surf Mtd) 28.000

3.000

613-07010  
 

26,195.0031.000

2,535.00

37.000

EACH

845.00000
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NO.
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UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD
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PERIOD
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CAT NO0200 ROADWAY 

0545 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0550 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0555 F/A On-The-Job Trainee 2,000.000

0.000

700-70023  
 

2,000.002,000.000

0.00

2,000.000

F A 

1.00000

0560 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

0.000

F A 

1.00000

0565 F/A Communication Lines 0.000

0.000

700-70230  
 

0.000.000

0.00

0.000

F A 

1.00000

0570 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0900 Uniformed Traf Ctrl 17.000

0.000

630-00003  
 

918.0017.000

0.00

17.000

HOUR

54.00000

0901 Uniformed Traf Ctrl (Vehicle) 17.000

0.000

630-00006  
 

918.0017.000

0.00

17.000

HOUR

54.00000

0902 Added Item (Lump Sum)/ Supplier Invoice 18"x38" 
Pre-Cast Caissons

1.000

0.000

900-00014  
 

6,555.001.000

0.00

1.000

L S 

6,555.00000

0903 Added Item (Lump Sum)/ Supplier Invoice 12' Pedesta l 
Poles

1.000

0.000

900-00014  
 

26,928.001.000

0.00

1.000

L S 

26,928.00000

0904 Added Item (Lump Sum)/ Delivery of 12' Pedestal Pol es 
and 18"x38" Caissons to KOA

0.000

1.000

900-00014  
 

4,228.221.000

4,228.22

1.000

L S 

4,228.22000
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CAT NO0200 ROADWAY 

0905 Added Item (Lump Sum)/ Repair Service Meter Pedesta l 
at I-25 SB Lincoln on-ramp

1.000

0.000

900-00014  
 

1,000.001.000

0.00

1.000

L S 

1,000.00000

0906 Muck Excav 0.000

0.000

203-00100  
 

0.000.000

0.00

0.000

CY  

10.00000

0907 ABC (CL 6) 0.000

861.000

304-06000  
 

32,933.25861.000

32,933.25

861.000

TON 

38.25000

0908 Added Item (Lump Sum)/ Remobilization Gonzales 
Construction

0.000

1.000

900-00014  
 

5,000.001.000

5,000.00

1.000

L S 

5,000.00000

0909 Added Item (Lump Sum)/ Remobilization Concrete 
Express, Inc.

1.000

0.000

900-00014  
 

3,000.001.000

0.00

1.000

L S 

3,000.00000

0910 Added Item (Lump Sum)/ Replace Fiber Splice Caniste r 
at Site #8

0.000

1.000

900-00014  
 

3,200.001.000

3,200.00

1.000

L S 

3,200.00000

CAT 4,034,440.06836,417.304,119,029.86CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0575 Sanitary Facility 1.000

0.000

620-00020  
 

2,915.001.000

0.00

1.000

EACH

2,915.00000

CAT 2,915.000.002,915.00CURRENT AMT0400 $ $ $

$ 4,037,355.06836,417.30$4,121,944.86$CURRENT AMTPROJECT TOTAL


